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East Pond – Wash Out @ Emergency outfall 









13430 Northwest Freeway, Suite 700, Houston, Texas 77040 

TBPE F-2726 | TBPLS 10110700  

t 713.462.3178   

idseg.com 

infrastructure design solutions 

January 10, 2025 

Board of Directors 

Weston Municipal Utility District    

c/o Norton Rose Fulbright US LLP 

1301 McKinney Street, Suite 5100 

Houston, Texas 77010 

Reference: District Engineer’s Status Report 

IDS Project No. 2037-001-00 

Members of the Board: 

The status of projects in the District is as follows: 

ACTION ITEMS 

- We request Board authorization to advertise the East Side Sanitary Sewer Cleaning and

Televising project for bids.

- We request Board action regarding the CenterPoint gas main relocation, within the District’s

existing sanitary sewer easement adjacent tot eh Wan Bridge Townhome development.

DISCUSSION POINTS 

- We are awaiting Metes and Bounds for the encroachment within the Tract 34 development.

- We are investigating the Mason Creek Pond outfall structure to see if there’s any connection

between the increased WWTP flows and the apparent increased water surface elevation.

- Most of the recommendations for electrical improvements to better protect from storms and

power surges are being added to the scope of the WP No. 3 and Chloramines conversion

project.  There are a couple of items that our Electrical Engineer can address now, and they

are putting together a proposal for consideration at the next meeting.

- WHCMUD 7 Interconnect update.

- Castlewood MUD Interconnect repair updates provided by the Contractor.

DEVELOPER PROJECTS 

Tract 62 – Shops at Mason Creek New Tenant Pizza Shop 

We reviewed the plumbing plans alongside your Operator and they will be issuing a Tap Fee Letter 

for the new grease trap and tenant inspections.   

Tract 54U – Medical Office Space 

We received a capacity request for the development of a Medical Office Building, adjacent to the 

existing Medical Space on Merchants Way. We issued a capacity letter for 5.92 ESFCs on 11/14/23. 

We’ve issued plan review letters on 12/4/24 and 5/23/24 and await revised plans.  The waterline 

encroachment agreement was executed at the December Board meeting and has been recorded. 

EXHIBIT J
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Tract 54E – KISD’s Purchase of Mason Creek Office Center 2 

In May the Board approved KISD’s capacity request for 30.242 ESFCs, subject to the execution of a 

supplemental agreement with KISD similar to the other Agreements with the District. Once the new 

Agreement has been approved, we will issue the utility commitment letter.  

Tract 39 – 20,000 square Feet Warehouse and Storage Space, 1566 Primewest Parkway 

We issued a capacity letter for 2.42 ESFCs on November 17, 2023 and issued a Plan Review Letter on 

December 14, 2023. We await revised plans for review. 

Tract 54Q – Wan Bridge Townhomes 192 units, 1,500-1,800 sf 

- No objection letter has been issued. We await the completion of this development.

Tract 54K – Kendall Homes Office Complex 

- Awaiting water meter easement metes and bounds for easement agreement.

Tract 34 - 21021 Campanile Drive 30,000 sf light industrial, 5,000 sf office space 

- After the July meeting we issued a revised utility commitment for 8 ESFCs.

We received revised Civil and Detention Plans which have addressed all of our comments. A

Letter of No Objection for the Detention Plans was issued on September 20th and one for the

Civil Plans on October 9th. We still need to review the internal plumbing plans prior to

connection to the District’s facilities, and the developer is aware of this requirement.

Tract 21L - Westborough Drive Palace Inn – 55 Rooms 

- Capacity commitment for 41 ESFC was issued in April.

- No Plan Review Deposit has been made yet.

Tract 21M - 1.6 Acres on 1531 Westborough Drive – 16,000 sf of Commercial Retail Space 

- Capacity commitment for 4.5 ESFCs on January 26, 2023.

- Letter of No Objection issued on June 7, 2023.

- Additional No Objection issued on January 11, 2024 for the revised utility plan with two meters.

DISTRICT PROJECTS 

12-Year Capital Improvements Plan and Bond Capacity Projection

No updates at this time. We can update or remove from the report at the direction of the Board.

Bond Issue No. 12 – Remaining $3,555,000 Authorized WS&D Bonds 

We are ready to assist as needed with the sale of bonds and allocation of funding. 

WWTP Discharge Permit Renewal – Expires December 22, 2028 

TPDES Permit expires on December 22, 2028. 

East Side Sanitary Sewer Cleaning and Televising Maintenance 

We are finalizing the plans and contract documents and plan to advertise for bids next month. 

We request Board authorization to advertise for public bids. 

~:;:♦.10s 
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West Water Plant No. 3 Rehab & – GST Recoating, HPT Replacement, MCC Replacement 

Chloramines Conversion at West Water Plant No. 3and East Water Plant No. 2 

We are making progress with design and are currently reviewing and preparing the Preliminary 

Engineering Report which needs to be submitted to TCEQ for approval because of the proposed 

change in disinfection chemicals. We will keep the Board informed of our progress. 

West Harris County Regional Water Authority (“WHCRWA”) – Surface Water to Weston MUD 2026 

Recent conversations with the Engineer for WHCRWA indicate that the design of the surface water 

transmission line to both of the District’s water plants should begin late summer of 2024.  

Lift Station No. 1 - Wheat Snow Lane (Constructed in 1980) Inspected on December 5, 2022 

We have begun preliminary design and will keep the Board informed of our progress. 

Lift Station No. 2 - Campanile Drive (Constructed in 1999) Inspected on December 5, 2022 

We have added this to the District’s CIP to be rehabilitated in 2026. 

Waterline Pigging – Southwestern Quadrant of the District (Wright Solutions) 

This project is on hold, and we are prepared to proceed or remove this project as Directed. 

Mason Creek Pond 4 Outfall Maintenance 

We are still assessing the outfall structure and determining if the increased flow at the WWTP since 

Lift Station No. 3 came online could be the cause of the increased water surface elevation.  

Power Monitoring at Water Plant No. 2 & No. 3 (Not to Exceed $10,000 – Advanced Electrical Solutions) 

Most of the recommendations in AES’s report are being incorporated into the Water Plant No. 3 

Improvements and Chloramines Conversion project. There are several items that our Electrical 

Engineer recommends and can take care of now, and they are preparing a proposal for review by 

the Board. 

West Harris County MUD 7 Interconnect 

We have discussed the interconnect with WHCMUD 7’s Engineer and have requested capacity 

information. It does not sound like WHCMUD 7 has sufficient capacity to serve Weston MUD 

entirely, but we are awaiting more information regarding their excess capacity. We expressed that 

the MUD agrees that keeping the interconnect would be advantageous, but we would like more 

information regarding the effort it will take to get it approved and formalized with TCEQ.  

Castlewood Interconnect Meter and Valvle Vault Replacement 

Attached are photographs that we obtained from the Contractor who performed the interconnect 

meter and valve vault replacement. We would like to discuss additional details with the Board. 

CenterPoint Gas Main Relocation – Adjacent to Wan Bridge Townhome Development 

Attached are documents projected by CenterPoint in response to our request that the gas main be 

at minimum 5-ft from the District’s sanitary line, and clear of any conflicts with the existing 

manholes.  

We request Board action regarding this encroachment and easement request. 
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We are happy to answer any questions that the Board may have. 

Sincerely, 

Vernon H. Webb, II P.E.  Kelly Wilkinson, P.E. 

Director of Water & Wastewater Services Senior Project Manager 

S:\Projects\2000\203700100 Weston MUD GC\Monthly Reports\2025\ENG RPT 2025-01-10.docx 
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DATE: 07/13/2024
SCALE: 1:30
SHEET: 1 OF 1

DWG No:

(832) 374-0791

NEED DATE:
PURPOSE AND NECESSITY: RELOCATE A MAIN LINE TO AVOID CONFLICT
UNDER A BUILDING.

CONTRIBUTION: $
DESIGNED BY: ROBERT HEUGEL JR
ESTIMATED COST: $
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Texas Region - Houston Gas Engineering

Z:248F:30300724 O:30240720 KM:445-Z SZ:077 TC:030 SOG:08850

COMPLETION DATE:

RECOMMENDED BY:

APPROVED BY:

DATE:

DATE:

GENERAL NOTES�
1. FIELD VERIFY & LOCATE ALL EXISTING FEEDS, MAINS & SERVICES.
2. MAINTAIN A MINIMUM DEPTH OF 3' UNLESS OTHERWISE NOTED.
3. USE GAUGES TO MONITOR & MAINTAIN FEEDS & PRESSURE.
4. CONTACT DESIGNER (CESAR GARCIA AT 713-207-5647 OR ROBERT

HEUGEL JR AT (832) 374-0791) WITH ANY NECESSARY FIELD CHANGES.
5. THIS PROJECT IS SUBJECT TO SEWER LATERAL INSPECTION TO VERIFY
     CLEARANCE, PER THE OPTIONS STATED IN THE CONSTRUCTION AND
     SERVICE MANUAL. ENGINEERING WAS UNABLE TO VERIFY THE
     CLEARANCE WITH MAPS AND RECORDS.
6. TAKE NECESSARY PRECAUTIONS WHEN CUT, CAP & REMOVING STEEL
     MATERIAL.  ASSUME ALL TAR WRAP PIPE CONTAINS ASBESTOS AND
     FOLLOW CONSTRUCTION AND SERVICE MANUAL PROCEDURES
     (SECTION: CS-B-1-.330) FOR REMOVAL OF PIPE AND GASKETS WITH
     ASBESTOS CONTAINING MATERIAL OR PRESUMED ASBESTOS CONTAINING
     MATERIAL.
7. FOR IP PIPE TEST PRESSURE AT 100 PSIG IN ACCORDANCE WITH SECTION
     CS-B-1.220 OF THE CONSTRUCTION & SERVICE MANUAL. HP LINE TEST
     PRESSURE AND DURATION ARE AS NOTED.
8.  ALL SERVICE LINES MUST HAVE AN EFV OR CURB VALVE INSTALLED
     IN ACCORDANCE WITH SECTION CS-FORM 1.150 OF THE
     CONSTRUCTION AND SERVICE MANUAL AND EFV SIZING CHART.

•CONTACT ENGINEERING FOR ADDITIONAL SIZING RECOMMENDATIONS.
9. COORDINATE CATHODIC PROTECTION WITH THE CORROSION
     DEPARTMENT (VINCENT PACHECO AT 713-967-7386) AND ENSURE CP
     DEPARTMENT IS ON SITE DURING CONSTRUCTION TO MAKE BONDS.
10. DIMENSION ALL TIE-IN LOCATIONS FROM ESTABLISHED RIGHT OF WAYS.
11. CRITERIA TO BE USED FOR TRACER WIRE SELECTION WHEN
     INSTALLING PLASTIC GAS LINES:

A. USE #14 TRACER WIRE FOR ALL RESIDENTIAL SERVICE LINES.
B. USE #14 TRACER WIRE FOR SHORT BORES UP TO 300' AND ALL OTHER

         NON-BORE INSTALLATIONS.
C. USE #10 TRACER WIRE WITH ALL BORES LONGER THAN 300'.
D. USE #8 TRACER WIRE AS NEEDED FOR LARGE BAYOU CROSSINGS AND

     OTHER EXTRAORDINARY SITUATIONS AND COMPLEX BORES.
     INSPECTOR APPROVAL REQUIRED PRIOR TO WORK.

VICINITY MAP

JOB NO: BY: DATE:
ESMTS. DED. BY: ESMT. DOCUMENTS:
MONUMENTATION FND.:            PLAT DISTS. CHK.=D:
ESMTS. NEEDED AT:

NON-STD. STAKING: REASON:

PERMITS RE48IRED )OR CONSTR8CTION
NO PERMITS REQUIRED

TXDOT

NO PERMITS REQUIRED

TXDOT
CITY:
COUNTY:
FLOODCONTROL/DRAINAGE:
RAILROAD:
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MAIN RELOCATION 
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