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13430 Northwest Freeway, Suite 700, Houston, Texas 77040 

TBPE F-2726 | TBPLS 10110700  

t 713.462.3178   

idseg.com 

infrastructure design solutions 

May 9, 2025 

Board of Directors 
Weston Municipal Utility District    
c/o Norton Rose Fulbright US LLP 
1301 McKinney Street, Suite 5100 
Houston, Texas 77010 

Reference: District Engineer’s Status Report 
IDS Project No. 2037-001-00 

Members of the Board: 

The status of projects in the District is as follows: 

ACTION ITEMS 
- Requesting Board direction on the west side interconnect with Castlewood MUD.
- Requesting Board direction on field compensation for the CenterPoint gas line Relocation.

DISCUSSION POINTS 

- We received an annexation request from PARKSPRING multifamily development.
- Tract 54K – Kendall Homes development is dormant and will be removed from the report.
- Tract 54U – MOB is requested a revised encroachment agreement for their monument sign.
- Tract 54E – KISD Capital Recovery Fee has been finalized and attached.
- Tract 39 – new development plan, changing slightly from what was received in 2023.
- Tract 34 – Rivian Auto, waterline encroachment agreement for paving has been recorded.
- We are addressing the first round City and County comments on the West Water Plant

Improvements and Chloramines Conversion plans.
- Castlewood MUD Water Plant Rehab Planned for early 2026. Coordination between both

Districts for Castlewood’s use of the interconnect.

DEVELOPER PROJECTS 

Annexation Request – PARKSPRING 

- The District has received an annexation request for a +/- 335 unit, three-story garden
apartment-style multifamily complex.  Attached at the end of the report is the location of the
subject property.

- The developer will be presenting to the Board at today’s meeting and answer any questions the
Board might have.  We have attached the presentation provided to us as a separate attachment
to the report.

Tract 54K – Kendall Homes Office Complex 
- This development has not moved forward, and our last correspondence with their Engineer was

18 months ago. We have followed up and received an undeliverable email. We will remove this
from the report moving forward and can bring it back if the development resurfaces.

EXHIBIT H
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Tract 54U – Medical Office Space 
- We received a capacity request for the development of a Medical Office Building, adjacent to

the existing Medical Space on Merchants Way. We issued a capacity letter for 5.92 ESFCs on
11/14/23. We’ve issued plan review letters on 12/4/24 and 5/23/24 and a Letter of No
Objection on 10/17/24.  The waterline encroachment agreement was executed at the December
Board meeting and has been recorded. This Development will be working with MDS to obtain
necessary taps and inspections.

- The developer of the Medical Office Building has reached out regarding the installation of a
monument sign.  We are working with your attorney to amended the previously signed Consent
to Encroach agreement. Attached is a markup showing the sign’s location, providing 2-ft
clearance from the District’s waterline.

Tract 54E – KISD’s Purchase of Mason Creek Office Center 2, 9.313 Acres 
- In May the Board approved KISD’s capacity request for 30.242 ESFCs, subject to the execution of

a supplemental agreement with KISD similar to the other Agreements with the District. Once the
new Agreement has been approved, we will issue the utility commitment letter.

- The KISD Capital Recovery Fee Attachment has been finalized and provided to Norton Rose
Fulbright as they finalize the agreement, see attachment.  The Fee includes the cost of
construction for the regional facilities, water utilities and future planned projects less inflation.
The Fee excludes the construction and rehabilitation costs for the offsite lift stations, and the
3rd basin project that is planned for the WWTP.  This brings the fee to $321,728 or $10,639 per
ESFC.

Tract 39 – 20,000 square Feet Warehouse and Storage Space, 1566 Primewest Parkway 
- Originally we issued a capacity letter for 2.42 ESFCs on November 17, 2023 and issued a Plan

Review Letter on December 14, 2023. We were awaiting revised plans but have received a new
development plan from a new Engineer for the property owner.

- We received a review deposit and plans from the new development.  We issued a Plan Review
Letter on May 1, 2025, and await revised plans.

Tract 34 – Rivian Automotive 21021 Campanile Drive 30,000 sf light industrial, 5,000 sf office– 
- After the July meeting we issued a revised utility commitment for 8 ESFCs.
- A Letter of No Objection for the Detention Plans was issued on September 20th and one for the

Civil Plans on October 9th.
- We have reviewed the internal plumbing plans and issued a Letter of No Objection on April 15,

2025.

Tract 21M - 1.6 Acres on 1531 Westborough Drive – 16,000 sf of Commercial Retail Space 
- Capacity commitment for 4.5 ESFCs on January 26, 2023.
- Letter of No Objection issued on June 7, 2023.
- Additional No Objection issued on January 11, 2024 for the revised utility plan with two meters.
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DISTRICT PROJECTS 
 
$39M Bond Election - 12-Year Capital Improvements Plan 

We provided a Bond Election Map / Exhibit which shows the location of the District’s Facilities and 
their original construction date. We are ready to assist as desired by the Board. 

 
Bond Issue No. 12 – Remaining $3,555,000 Authorized WS&D Bonds 

We will continue to work with your Bookkeeper to ensure proper allocation of bond proceeds.  

 

Water and Sewer Rate Analysis 

We are working on several rate adjustment scenarios for consideration by the Board at the June 
meeting.  
 

WWTP Discharge Permit Renewal – Expires December 22, 2028 

TPDES Permit expires on December 22, 2028.  
 
East Side Sanitary Sewer CCTV Maintenance (IDS Project No. 2037-008-02, Aims $107,540.95) 

Last month the Board voted to award the Contract to low bidder Aims Companies. Bonds and 
insurance have been verified by the District’s Attorney and are working to schedule a pre-
construction meeting in the coming weeks and will keep the Board informed of their progress.  

West Water Plant No. 3 Rehab & – GST Recoating, HPT Replacement, MCC Replacement 
Chloramines Conversion at West Water Plant No. 3and East Water Plant No. 2 

WHCRWA has awarded the design Contract for the surface water transmission line, but we are 
awaiting more details so that we can finalize the location of the incoming surface water lines at 
both water plants. We have submitted both plan sets to City of Houston and Harris County and 
have received our first round of comments. We are working to address all comments and to submit 
to TCEQ for approval. We will keep the Board informed of our progress.  
 

West Harris County Regional Water Authority (“WHCRWA”) – Surface Water to Weston MUD 2026 
Design of the transmission line to both of the District’s water plants was planned to being late 2024. 
 
We have requested an update from WHCRWA so that we may coordinate with their transmission 
line design consultant. We received the following update: 
 
“Plant #2 and #3 is served off of Contract 54. That project is not scheduled to be complete until 

December of 2027 maybe rolling into 2028.” 
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Lift Station No. 1 - Wheat Snow Lane (Constructed in 1980) Inspected on December 5, 2022 
We have begun preliminary design and will keep the Board informed of our progress. 

Lift Station No. 2 - Campanile Drive (Constructed in 1999) Inspected on December 5, 2022 
We have added this to the District’s CIP to be rehabilitated in 2026.  

Waterline Pigging – Southwestern Quadrant of the District (Wright Solutions) 
This project is on hold, and we are prepared to proceed or remove this project as Directed.  

 
Mason Creek Pond 4 Outfall Maintenance  

We are still assessing the outfall structure and determining if the increased flow at the WWTP since 
Lift Station No. 3 came online could be the cause of the increased water surface elevation.  
 
We went out and inspected the pipe from the outfall of the detention pond to Mason Creek and 
saw no obvious signs of blockage within the pipe.  We are working on getting flow data from the 
WWTP to ensure that the existing 15-inch outfall pipe is able to handle the increased WWTP 
effluent.  

 
Power Monitoring at Water Plant No. 2 & No. 3 (Not to Exceed $10,000 – Advanced Electrical Solutions) 

The recommendations in AES’s report are being incorporated into the Water Plant No. 3 
Improvements and Chloramines Conversion project. We will remove this from the report moving 
forward.  

 
West Harris County MUD 7 Interconnect 

We have discussed the interconnect with WHCMUD 7’s Engineer and have requested capacity 
information. It does not sound like WHCMUD 7 has sufficient capacity to serve Weston MUD 
entirely, but we are awaiting more information regarding their excess capacity. We stated that the 
MUD agrees that keeping the interconnect would be advantageous, but we would like more 
information regarding the effort it will take to get it approved and formalized with TCEQ.  

 
West Side Castlewood Interconnect 

Attached is a sketch showing the existing interconnect and adjacent waterline and valve 
configuration. In red are proposed changes we would like to discuss with the Board, considering 
the proposed Interconnect Agreement Amendments with Castlewood MUD.  
 
We request Board action regarding the modification of the west side interconnect.  
 

Castlewood MUD Water Plant Rehabilitation Planned for Early 2026 
Castlewood MUD’s Engineer reached out to discuss a GST replacement project that they have in 
the works for this upcoming winter. They are staging the project in order to limit the down time of 
their water plant and wanted to coordinate with the District early for planning purposes.  

 
CenterPoint Gas Main Relocation – Adjacent to Wan Bridge Townhome Development  

- In January we notified CenterPoint that the District would like a representative present during 
construction of the gas-main relocation and that the District would like compensation for the 
easement. We also requested an easement or encroachment agreement for review by the 
Board.  
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- CenterPoint’s representative reached out regarding clarification obtaining a Letter of No
Objection (“LONO”) as well as compensation for the District field representative.  They have
sent us their final relocation plans, which provide adequate clearances from the District’s
sanitary sewer facilities. We are working on providing a LONO template as requested by their
Land and Right of Way group.

We request direction from the Board concerning compensation for the field observation. 

We are happy to answer any questions that the Board may have. 
Sincerely, 

Vernon H. Webb, II P.E. Kelly Wilkinson, P.E. 
Senior Project Manager Senior Project Manager 

\\idseg.com\FS\Projects\2000\203700100 Weston MUD GC\Monthly Reports\2025\ENG RPT 2025-05-09.docx 
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Weston MUD for Katy ISD Behavioral Learning Center: 21700 Merchants Way

Last Updated: 5/1/2025

YEAR TOTAL CONSTRUCTION
TOTAL 

ENGINEERING

TOTAL 

MISCALLENOUS 

LAND 

ACQUISITION
TOTAL COST

EAST SIDE

Utility Assets

Westgreen Section 1 $1,104,508.00 $165,676.20 $0.00 $0.00 $1,270,184.20

Westgreen Section 2 $419,247.00 $62,887.05 $0.00 $0.00 $482,134.05

Westgreen Section 3 $251,385.00 $37,707.75 $0.00 $0.00 $289,092.75

Westgreen Reserves $463,801.00 $73,477.65 $26,050.00 $0.00 $563,328.65

Westborough Place Section 1 $262,311.00 $51,483.00 $8,480.00 $0.00 $322,274.00

Westborough Place Section 2 $60,276.50 $9,041.48 $0.00 $0.00 $69,317.98

Westborough Place Section 3 $22,227.00 $3,334.05 $0.00 $0.00 $25,561.05

Eastside Waterline $133,262.00 $52,500.00 $23,500.00 $0.00 $209,262.00

Franz Road Waterline $321,118.65 $36,500.00 $14,500.00 $0.00 $372,118.65

Wastewater System Repairs and Rehabilitation $1,120,000.00 $130,000.00 $0.00 $0.00 $1,250,000.00

Sanitary Sewer Rehabilitation 2016 $716,145.00 $107,421.75 $0.00 $0.00 $0.00

Infrastructure Assets

Water Plant No. 2 (East) $1,254,270.00 $185,390.50 $116,946.00 $198,899.11 $1,755,505.61

East Plant Generator $412,869.00 $34,582.00 $0.00 $0.00 $447,451.00

WP No. 2 (East) Rehab Phase 1 GST Replacement 2019 $1,367,624.50 $220,000.00 $23,410.00 $0.00 $1,611,034.50

WP No. 2 (East) Rehab Phase 2 MCC Replacement 2022 $870,846.26 $55,000.00 $0.00 $0.00 $925,846.26

Water Well No. 4 (East) $1,312,500.00 $141,750.00 $0.00 $0.00 $1,454,250.00

Wheatsnow Lift Station No. 1 (East) $103,374.00 $15,506.10 $0.00 $7,340.87 $0.00

Lift Station No. 1 Rehabilitaion and Generator Installation 2025 $605,434.00 $130,000.00 $4,500.00 $0.00 $0.00

East Lift Station (Lift Station No. 3) 2022 $812,280.00 $150,000.00 $69,245.00 $0.00 $0.00

East Side Force Main (Lift Station No. 3 to Weston WWTP) 2022 $682,006.00 $100,000.00 $0.00 $0.00 $0.00

Lift Station Portable Generator $40,827.00 $4,409.00 $0.00 $0.00 $45,236.00

WEST SIDE

Utility Assets

Primewest Section 1 $1,658,614.39 $225,675.87 $436,685.65 $0.00 $2,320,975.91

Park Row Waterline Extension $48,850.00 $17,000.00 $1,000.00 $0.00 $66,850.00

Phase 4-6 Sanitary Sewer Rehabilitation 2021 $293,705.96 $46,086.37 $0.00 $0.00 $339,792.33

East Sanitary Sewer CCTV 2025 $107,540.95 $51,700.00 $4,500.00 $0.00 $163,740.95

Infrastructure Assets

Water Plant No. 3 (West) $1,069,270.00 $160,390.50 $176,961.00 $132,836.02 $1,539,457.52

West Plant Generator $309,100.00 $33,383.00 $0.00 $0.00 $342,483.00

Water Plant No. 3 Tank Recoating 2011 $196,800.00 $29,520.00 $0.00 $0.00 $226,320.00

Water Well No 3 Rehabilitation 2010 $295,393.00 $44,308.95 $0.00 $0.00 $339,701.95

750,000 Gallon Elevated Tank 2016 $1,875,266.00 $281,289.90 $0.00 $0.00 $2,156,555.90

Emergency Water Well Rehabilitation 2024 $429,780.00 $10,000.00 $0.00 $0.00 $439,780.00

Westside Lift Station No. 2 and 12" Force Main $525,133.50 $78,770.03 $0.00 $26,855.05 $0.00

REGIONAL

Utility Assets

Water Interconnect with Fry Road MUD $33,935.00 $5,090.25 $0.00 $0.00 $39,025.25

Infrastructure Assets

Wastewater Treatment Plant 2013 $4,768,029.50 $715,204.43 $0.00 $0.00 $5,483,233.93

Pond 4 Storm Water Detention Facilities 2010 $2,326,803.08 $349,020.46 $76,640.00 $0.00 $2,752,463.54

Pond 4 Shoreline Repair 2012 $14,056.39 $2,108.46 $0.00 $0.00 $16,164.85

Pond 4 Shoreline Repair 2022 $149,532.00 $40,000.00 $0.00 $0.00 $189,532.00

Water Plant No. 3, Lift Station No. 1 & 2 Generator Install 2008 $455,000.00 $68,250.00 $2,358.00 $0.00 $525,608.00

Castlewood Wastewater Treatment Plant (64% share) $3,456,000.00 $518,400.00 $0.00 $0.00 $0.00

EXISTING TOTAL $30,349,121.68 $4,442,864.75 $984,775.65 $365,931.05 $28,034,281.83

PLANNED PROJECTS 

Infrastructure Assets

West Water Plant (WP No. 3) Rehabilitation 2025 $2,728,000.00 $342,800.00 $13,500.00 $0.00 $3,084,300.00

Lift Station No. 2 Rehabilitaion and Generator Installation 2025 $960,000.00 $144,000.00 $0.00 $0.00 $0.00

WWTP Basin 3 Addition 2030 $9,000,000.00 $1,350,000.00 $0.00 $0.00 $0.00

WWTP Air Piping and Diffuser Replacements 2026 $1,000,000.00 $150,000.00 $0.00 $0.00 $1,150,000.00

PLANNED TOTAL $74,386,243.36 $10,872,529.49 $1,983,051.30 $731,862.10 $4,234,300.00

3,033
Notes:

(1) ESFC = Ultimate Buildout Equivalent Single Family Connections taken from Bond Issue No. 12. Facilities Cost per ESFC in Weston MUD (Total $ / 3,033 ESFCs) $10,639

(2) Values based on GASB34 Report, Bond Issue Reports, and information from Jones & Carter.

(3) Values for Planned Projects based on current  Engineer's estimate. 30.24

(4) Existing items with a $0 Total Cost do not serve the subject tract and were therefore removed from the calulcation.

$321,728

Ultimate Buildout ESFCs in Weston MUD (total district)

Proposed Katy ISD Behavioral Learning Center ESFCs

Katy ISD Pro-Rata Cost Share of Weston MUD Facilities
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